



European Union

Linking Estonia and Latvia  
Part-financed by the European Regional Development Fund

# GORWIND WP4 progress report

Latvian Institute of Aquatic Ecology

5 – 6 October 2011


# General progress

- Shifted tasks due to seasonality – concentration on questionnaires, longer story by Ain;
- Two meetings of WVP4 – in Tartu, June and Riga, July, the 3rd planned in Tartu, October;
- Marine data procurement completed October 7;
- Topographical data procurement completed by October 31.

# Additional progress

- Most of the data from the territorial plans are obtained in the vector format;
- Planning documents and development programmes of local governments and the planning regions in Latvia have been analyzed – the summary report prepared (in Latvian);
- Online questionnaire in Latvian for local inhabitants – test version at [http://www.kwiksurveys.com?s=OKKNML\\_6c433347](http://www.kwiksurveys.com?s=OKKNML_6c433347)

# Overview of tourist questionnaire success (in Latvia)



Reģistrēties | Autorizēties

Sastrēgumu karte Rīgā

Ceļu remontdarbu vietas

Meklēt adresi vai vietu

Maršrutēšana


Meklēt koordinātas

Nosūtīt karti uz e-pastu

Ziņot par labojumiem kartē

iPhone "Baltic maps"

Kartes koordinātas:  
X: 373965, Y: 6318916  
Lat: 56.9965470, Lon: 21.9252852



Karte | Aerofoto | Topo

19 km

# Next steps to do:

- Questionnaire of local inhabitants and various levels of administrators;
- Data layers – completion of data collection, elaboration of national layers;
- Incorporation of data layers received from WP2 and WP3 – depending on offered output by WPs.



**Thank you! 😊**

